

***This page is intentionally blank***

# NORTH NORTHAMPTONSHIRE SHADOW AUTHORITY

## SHADOW OVERVIEW & SCRUTINY COMMITTEE

8<sup>th</sup> October 2020

<b>Report Title</b>	<b>Programme Directors Update</b>
<b>Report Author</b>	<b>Paul Helsby- Programme Director</b>

### 1. Purpose

---

- 1.1 The purpose of this report is to appraise the members of the progress being made to create North Northamptonshire Council.

### 2. Recommendations

---

It is recommended that the Shadow Overview & Scrutiny Committee:

- a) Notes the high level programme delivery status
- b) Notes the update on change readiness and change champion recruitment.
- c) Notes the communication and engagement update
- d) Notes and approves the finance monitoring report.

### 3. Issues and Choices

---

#### 3.1 Report Background

- 3.1.1 The approach to setting up North Northamptonshire Council is at a point where the blueprint for the council has been shared with the trade unions, staff and elected members and is now in the public domain and is part of the wider agenda for this meeting to consider formal approval.
- 3.1.3 The finance monitoring report for September is submitted for approval and the attached report sets out the details considered by the Executive.
- 3.1.4 There is also an update on communications and engagement and change management and the current position in relation to Change Champions and the next steps as we move into the implementation phase of the programme.

3.1.5 Members of the Shadow Overview & Scrutiny Committee should note that from the October reporting cycle, the North Northamptonshire specific implementation monitoring will commence providing a more detailed report of the implementation phase to the Shadow Executive.

### **3.2 Issues and Choices**

3.2.1 The creation of a draft blueprint for North Northamptonshire Council was presented to the Executive for approval at the meeting of 24<sup>th</sup> September.

## **4. Implications (including financial implications)**

---

### **4.1 Policy**

4.1.1 The delivery costs and benefits are set out in detail in the Finance Monitoring Report attached. There is no requirement to provide additional funds and this situation will be carefully monitored on a monthly basis.

### **4.2 Resources and Risk**

4.2.1 The full extent of the impact of the pandemic is still emerging and we cannot be sure that a further outbreak is likely or not. The programme has been reorganised to mitigate this as much as possible but it will be necessary to monitor the situation carefully to ensure the resources needed from the sovereign councils are available for the implementation phase of the programme.

### **4.3 Legal**

4.3.1 No implications in this report

### **4.4 Equality and Health**

4.4.1 No implications in this report

**Report Author:** Paul Helsby – Programme Director