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Appendix A – Draft Revised Local Development Scheme 
 
1. Purpose of Report 
 
1.1. To consider a revised North Northamptonshire Local Development Scheme, 

ahead of its presentation to Members of the Executive.  
 

2. Executive Summary 
 
2.1. The Council is required by legislation to prepare and publish a Local 

Development Scheme (LDS).  An LDS is a project plan providing a timetable 
for the preparation of documents that make up the area’s Development Plan. 
The first North Northamptonshire Council LDS, covering the period 2022-2025 
was adopted on 31st March 2022 and it is now being revised to ensure that it is 
up-to-date.  
 

2.2. The LDS provides detailed timetables for the Council’s next programme of 
Development Plan Documents, and updates on the title and nature of the 
documents.  This includes the North Northamptonshire Local Plan, a Gypsy and 
Traveller Local Plan, and the remaining stages of the East Northamptonshire 
Local Plan Part 2.  Discussions with regards to a review of policies making up 
the North Northamptonshire Minerals and Waste Local Plan are on-going.  On 
that basis this LDS only raises that a review of policies will be undertaken, but 
minerals and waste will not be covered in this version of the LDS.  The LDS 
provides additional information for the reader to understand where 
Neighbourhood Plans are in preparation. 

 
2.3. The revised LDS is attached at Appendix A.  
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3. Recommendations 
 
3.1. It is recommended that the Planning Communities Executive Advisory Panel 

consider the draft revised Local Development Scheme (LDS), and subject to 
any comments/observations, agree that the draft LDS be advanced to the 
Executive meeting for consideration.  

 
Reason for Recommendation: 

 
3.2. To provide Member input into the timetable for the programme of plans 

identified in the LDS; and to ensure the Council meets its obligation to publish 
and maintain an up-to-date LDS, to meet its requirements as a local planning 
authority. 

 
Alternative Options Considered: 

 
3.3. It is a statutory obligation for the Council to publish and maintain an up-to-date 

LDS, as such there are no alternative options to consider.   
 

4. Report Background 
 

4.1. A Local Development Scheme (LDS) is a project plan setting out the timetable 
for the preparation of documents that in this case make up the North 
Northamptonshire Development Plan. The first North Northamptonshire Council 
LDS was adopted on 31st March 2022. This did not set out the approach and 
timetable for Minerals & Waste planning policy, formerly the responsibility of 
Northamptonshire County Council. Once an approach has been developed for 
how the Council should progress in preparing the North Northamptonshire 
Minerals and Waste Local Plan, and any other Development Planning 
Documents, then a further review of the LDS will be undertaken. 
 

4.2. The Development Plan for North Northamptonshire is made up of the North 
Northamptonshire Joint Core Strategy (adopted July 2016); other area-based 
Local Plan policy documents; Part 2 Local Plans; the Northamptonshire 
Minerals and Waste Local Plan Update (adopted July 2017); and various Made 
Neighbourhood Plans.  Once adopted, future Local Plans and Neighbourhood 
Plans, prepared by Neighbourhood Plan Groups, will also form a part of the 
Development Plan. 

 
4.3. Section 15(1) of the 2004 Planning and Compulsory Purchase Act requires that 

the “local planning authority must prepare and maintain a scheme to be known 
as their local development scheme”.  Legislation simply requires that the LDS 
is brought into effect and published by the Local Planning Authority.  To achieve 
this, two actions need to be carried out: 

 
i. the Council should resolve that the LDS is to have effect; and 

 
ii. it should specify the date from which the LDS is to have effect. 

 



4.4. The Council’s constitution requires that the LDS be adopted by Full Council. As 
such, it is proposed that Members of the Planning Communities Executive 
Advisory Panel consider the content of the LDS, before the Executive Member 
for Growth and Regeneration presents it to Executive for final comment, and 
Full Council to be adopted.  The Council will continue to publish updates to the 
plan-making timetable on its website, as appropriate. 

 
5. Issues and Choices 
 
5.1. The purpose of the LDS is to provide a timetable against which the documents 

making up the Council’s Development Plan can be viewed, allowing any parties 
interested in taking part in the preparation of the Plan to be notified of the 
programme and to be involved in its development. 
 

5.2. It is considered important to ensure the Council is complying with the necessary 
tests, by agreeing and publishing a revised LDS. 

 
5.3. Officers have reviewed the LDS, including the scope of Local Plans within it and 

timetable for preparation, taking account of resources, consultation feedback 
and the context of reforms to the planning system.  

 
Planning reforms and transitional arrangements 

5.4. Plan-making is taking place within the context of significant reform to the 
planning and plan-making system, which are set out in the Levelling Up & 
Regeneration Bill, with more detail provided in the Levelling-up and 
Regeneration Bill: reforms to national planning policy consultation December 
'22 - March '23. 

 
5.5. The Levelling-up and Regeneration Bill sets out reforms to the local plan-

making system. In summary, the Government intends that Plans will be 
produced more quickly and the content of plans will be simplified.  The 
Government considers that this will result in a more effective system that is 
easier to engage with for stakeholders. Subject to parliamentary approval, it is 
anticipated that the plan-making reforms are to be implemented from late 2024.  
 

5.6. Significantly the Bill sets out that each local planning authority must prepare a 
local plan and an express restriction that only one local plan may have effect in 
relation to a local planning authority’s area at one time. The local plan can be 
supplemented by the preparation of Supplementary Plans. 
 

5.7. National Development Management Policies are also proposed to aid future 
plan making.  These policies would be given the same weight in certain planning 
decisions as policies in local plans, neighbourhood plans and other statutory 
plans (and could, where relevant, also be a material consideration in some 
planning decisions, such as those on Nationally Significant Infrastructure 
Projects). It is the Government’s intention that National Development 
Management Policies would cover planning considerations that apply regularly 
in decision-making across England or significant parts of it, such as general 
policies for conserving heritage assets, and preventing inappropriate 
development in the Green Belt and areas of high flood risk. 



 
5.8. The Bill would preclude new plans from including policies which duplicate or are 

inconsistent with National Development Management Policies. This would 
ensure that there is a clear demarcation between locally prepared plans and 
national policy, minimising any risk of conflict between them. The Bill also 
provides that National Development Management Policies would take 
precedence where there is conflict between them and development plan 
policies when making a decision on a planning application. 

 

5.9. The Levelling-up and Regeneration Bill: reforms to national planning policy 
consultation provided further information on transitional arrangements. The 
reformed plan-making system is intended to be introduced in late 2024. In the 
meantime, the Government recognises the importance of ensuring that as 
many authorities as possible can take advantage of the policy changes outlined 
in this wider document, which at the time of publication were expected to take 
effect from Spring 2023, indicating risks of delay and uncertainty. Ensuring that 
plans can progress in the short term, which will allow land for development to 
continue to come forward and help to smooth the transition to the new plan-
making system. Authorities with an up-to-date local plan in place will be in the 
best possible position to adapt to the reforms provided for in the Bill. 

 
5.10. Therefore, the Government is proposing that plan makers will have until 30 June 

2025 to submit their local plans, neighbourhood plans, minerals and waste 
plans, and spatial development strategies for independent examination under 
the existing legal framework; this will mean that existing legal requirements and 
duties, for example the Duty to Cooperate, will still apply. 

 
5.11. Consultation on revisions to the National Planning Policy Framework (NPPF) 

(Dec '22-March '23) proposed the removal of the “justified” test of soundness 
which requires that plans must provide “an appropriate strategy, taking into 
account reasonable alternatives, and based on proportionate evidence”. Plan-
makers will still need to produce evidence to inform the plan, and to satisfy 
requirements for environmental assessment, but the Government considers 
that removing the explicit test that plans are ‘justified’ is intended to allow a 
proportionate approach to examination, in light of these other evidential 
requirements. 
 

5.12. Despite the anticipated timetable for reforms, the Government has yet to publish 
its response to the consultation on measures discussed above, including 
finalising transitional arrangements. The Department for Levelling Up, Housing 
and Communities (DLUHC) has confirmed that NPPF revisions will be delayed 
until at least September1. Officers have considered the measures set out in 
revising the LDS and the process and timetable for plan preparation and sought 
to develop an approach that future-proofs the Council.  

 
 
 

 
1 Article in Planning Resource, 5th July 2023 

https://www.gov.uk/government/consultations/levelling-up-and-regeneration-bill-reforms-to-national-planning-policy/levelling-up-and-regeneration-bill-reforms-to-national-planning-policy#chapter-10--national-development-management-policies
https://www.gov.uk/government/consultations/levelling-up-and-regeneration-bill-reforms-to-national-planning-policy/levelling-up-and-regeneration-bill-reforms-to-national-planning-policy#chapter-10--national-development-management-policies


Local Development Scheme 
 

North Northamptonshire Local Plan 
 

5.13. Members will be aware that the Joint Core Strategy is the strategic Part 1 Local 
Plan for North Northamptonshire, providing strategic allocations and the 
strategic direction for development across the wider area.  The adopted LDS 
sets out that the Joint Core Strategy would be reviewed/updated through the 
North Northamptonshire Strategic Plan which would focus on strategic matters 
which would, as a minimum, meet the requirement set out in the NPPF, to have 
a plan that addresses the strategic priorities for the area. Consultation on Scope 
and Issues was undertaken March-May 2022, and was reported to the Planning 
Policy Executive Advisory Panel on 14th December 2022.  

 
5.14. Approaches to progressing local plans in North Northamptonshire were 

discussed at internal workshops with policy officers and Members between 
March and June 2023. Three options were considered: 
• Option 1: Progress as per adopted LDS and continue to prepare North 

Northamptonshire Strategic Plan. 
• Option 2: Prepare one North Northamptonshire Local Plan, incorporating 

the Gypsy & Traveller Local Plan. 
• Option 3: Broaden the scope of the Strategic Plan and rename as the North 

Northamptonshire Local Plan but continue to prepare separate Gypsy & 
Traveller Local Plan. 

 
5.15. It was concluded that the preferred approach based upon various factors was 

Option 3, that being to broaden the scope and rename it North 
Northamptonshire Local Plan and prepare a separate Gypsy & Traveller Local 
Plan.  
 

5.16. The scope of the North Northamptonshire Local Plan will include strategic 
priorities that would have been covered in the Strategic Plan (which were set 
out in the Scope and Issues consultation document) and some non-strategic 
matters that are set out in the Part 2 Local Plans. This will allow for 
harmonisation and rationalisation of policy approaches and the opportunity to 
address any policy gaps that may exist. It is considered that this approach better 
future-proofs the Council to respond to planning reform, and the requirement 
for one local plan. This approach has been informed by feedback to the 
Strategic Plan Scope and Issues consultation. It will be necessary to save 
certain policies in the Part 2 Local Plans.  This approach is also likely to bring 
with it efficiencies and cost savings by reducing the need to invest in preparing 
several Part 2 Local Plans.  These aspects of plan-making will however be 
looked at by the Council when reviewing Planning Reform. 

  
5.17. The timetable for plan-making proposes removal of the Spatial Options 

consultation that was timetabled for September 20232. It is considered more 

 
2 Timetable was set out in Planning Policy Work Programme reported to 30th January 2023 Planning 
Communities EAP  
 



prudent to focus resources on the development of a draft plan, with options 
developed and tested through the evidence base, notably the Sustainability 
Appraisal, informed by feedback to the Strategic Plan Scope & Issues 
consultation. Instead of the Options consultation, it is proposed to undertake 
workshops and targeted engagement on specific policy areas during the 
Autumn, to inform the draft plan. Members will be kept informed of the proposed 
mechanisms for this ongoing engagement. It is considered that this approach 
represents a proportionate, robust approach that is consistent with national 
policy and will ensure resources are appropriately focused. There will be 
opportunity for comment and contributions through focused engagement   on 
specific topics, helping to develop the approach for future stages of 
consultation, notably the draft plan.  

 
5.18. A summary of the timetable for the North Northamptonshire Local Plan is 

provided below: 
 

• Issues/scope Consultation - March 2022 (completed) 
• Draft Plan Consultation - June 2024 
• Publication Plan Consultation - January 2025 
• Submission to the Secretary of State - April 2025 
• Examination - October 2025 
• Inspector’s Report - March 2026 
• Adoption - April 2026 

 

Part 2 Local Plans 
 

5.19. Each of the sovereign authorities progressed their own Part 2 Local Plan 
policies for their areas.  The Borough Council of Wellingborough adopted its 
Part 2 Plan in February 2019; the Part 2 Local Plan for Corby was adopted in 
September 2021; and the Part 2 Local Plan for Kettering was adopted in 
December 2021.  The Part 2 Local Plan for East Northamptonshire was 
Submitted to the Secretary of State in March 2021.  The Examination hearing 
sessions were held April-May 2022. Consultation on Proposed Modifications 
took place April-May 2023. The Planning Inspector is expected to provide her 
report very soon, which will lead to the final Plan progressing through the 
Planning Communities Executive Advisory Panel, and Executive within the next 
few months, and on to full Council for adoption before the end of the year.  

 
North Northamptonshire Gypsy and Traveller Local Plan 
 

5.20. The Planning Communities Executive Advisory Panel on 27 March 2023 
endorsed changes to the Gypsy and Traveller Local Plan, including the name, 
scope, and timetable. Public consultation on the Scope and Options and 
associated Sustainability Appraisal Scoping Report followed between 5 April 
and 31 May 2023. A separate report has been prepared on this agenda setting 
out the responses to the public consultation. 
 

 
https://northnorthants.moderngov.co.uk/documents/s14135/Report2%20-
%20Planning%20Policy%20Work%20Programme.pdf  

https://cms.northnorthants.gov.uk/media/4253/download
https://cms.northnorthants.gov.uk/media/4256/download
https://northnorthants.moderngov.co.uk/documents/s14135/Report2%20-%20Planning%20Policy%20Work%20Programme.pdf
https://northnorthants.moderngov.co.uk/documents/s14135/Report2%20-%20Planning%20Policy%20Work%20Programme.pdf


5.21. The projected timescale for the Gypsy and Traveller Local Plan endorsed by 
the Panel is set out below: 
 

• Early stakeholder and community involvement - April 2023 (completed) 
• Draft Plan Consultation - September/October 2023 
• Publication Plan Consultation - January/February 2024 
• Submission to the Secretary of State - April 2024 
• Examination - July 2024 
• Inspector’s Report - December 2024 
• Adoption - February 2025 

 
5.22. The above timetable is ambitious leaving little room for issues to arise during 

its preparation, causing its delay.  However, the priority with which progress is 
sought shows a clear intent to address issues identified in meeting 
accommodation needs, and a desire to ensure that the need is met whilst 
providing standards acceptable for habitation such as space standards and 
amenity. 

 
5.23. It is also acknowledged that local plan policy development may be necessary 

in other topic areas, including specific policies for our town centres.  The LDS 
is only required to address timescales for Development Plan Documents, 
therefore only addresses the timescales for those Plans set out in this report.  
It should be noted that that timetable detailed for plan preparation above is just 
one element of the programme of work undertaken by the Planning Policy team.  
The preparation of the Local Plans in the LDS and accompanying documents 
will be demanding of staff resources whilst the structure of the planning function 
undergoes a period of transformation and restructure as a result of the 
continued formation of North Northamptonshire Council following the previous 
5 authorities structure.  Progress is being made as an authority and it is 
anticipated that a clearer strategy around staffing and roles will be nearer 
completion early in 2024. 

 
5.24. A means of balancing priorities in plan-making against other policy priorities in 

terms of procurement of consultants, evidence base preparation and 
consultation, at a time of budget pressures nationally in local government, and 
significant and competing work demands.  Further changes in staff or 
uncertainty caused by Planning Reform legislation and guidance will carry risks 
to the timetable outlined, but this will be kept in check as much as is possible to 
ensure the programme stays on track.     
 

5.25. The implementation of proposed planning reform is still uncertain and has led 
to many local planning authorities across the country pausing plan-making.  It 
is considered that despite significant resource challenges and this uncertainty 
that it is important to progress plan-making in North Northamptonshire.  It is 
however possible to review the LDS at a future date, although efforts will 
continue to ensure this does not change those programmes detailed within this 
report.   

 
 
 



6. Next Steps 
 

6.1. The proposed revised draft LDS is attached at Appendix A.  Members of the 
Planning Communities Executive Advisory Panel are asked to review the LDS, 
suggest any amendments, and agree the draft LDS to be reported to Members 
of the Executive, before being adopted by Full Council.  

 

7. Implications (including financial implications) 
 
7.1. Resources, Financial and Transformation 

 
7.1.1. There are no specific resources or financial implications arising from this report.  

The plan-making work set out within the LDS will be resourced within the 
existing Planning Policy budget. A review of further resources will be 
undertaken as part of the budget setting process to assess the appropriate level 
to support future requirements. The preparation of the Local Plans in the LDS 
and accompanying documents will be demanding of staff and resources and 
needs to be balanced with other policy priorities, in terms of procurement of 
consultants, evidence base preparation and consultation, at a time of budget 
pressures and significant and competing work demands. It will require careful 
resource management and collaborative working with other services within the 
Council, such as Environmental Health, Flood and Water Management, 
Highways, Public Health etc. 
 

7.2. Legal and Governance 
 
7.2.1. The LDS is required under Section 15(1) of the Planning and Compulsory 

Purchase Act 2004.  Formulating the timetables within the LDS, keeping them 
up-to-date, and making it publicly available on the Council’s website will ensure 
that the Council complies with the necessary tests in preparing a Local Plan for 
Examination.  

 
7.3. Relevant Policies and Plans 

 
7.3.1. The plans set out in the LDS will take forward relevant policies in the Corporate 

Plan and other relevant documents. 
 

7.4. Risk  
 

7.4.1. The risk from setting out an LDS is often associated with that of slippage to 
those plans identified within it.  Every effort has been made to be as realistic as 
possible, yet also challenge the programme in terms of progress.  Causes of 
delay are varied but can include loss of key staff, including in other service 
areas who would support plan-making; time appointing consultant input; 
complexity of evidence; expansive consultation responses and complexity; 
planning reforms and subsequent uncertainty; competing priorities; to name but 
a few.  It is also recognised that some issues of developing policy may need to 
be added to the LDS, the fact that these are not included within this one does 
not mean they cannot be added in the future, it just means a timetable has not 
been identified yet.  



 
7.4.2. In March 2020, the Government set a ‘clear deadline’ of December 2023 for all 

authorities to have up-to-date Local Plans in place. Government can intervene 
in Local Plan processes where they consider there is a lack of progress being 
made, plans are out of date, or there are high housing pressures and 
intervention would have an impact. It is considered that the risk of this is very 
low in North Northamptonshire. There will be a package of up-to-date Part 2 
Local Plans in place and substantial progress has been made in preparing the 
North Northamptonshire Local Plan. A significant number of policies in the Joint 
Core Strategy are still considered to be working effectively in the development 
management process. 
 

7.4.3. There are risks, that any slippage in plan-making could mean the 30th June 
2025 submission deadline for the plan to be examined under the current 
planning system not being met. Government announcements in relation to 
planning reform will be monitored and considered accordingly. It is considered 
that whilst it is the clear intention for the plan to be progressed under the current 
planning system, any work on the plan would be capable of being adapted 
accordingly.   

 
7.5. Consultation  

 
7.5.1. No consultation is necessary in agreeing an LDS, consultation is however a 

fundamental part in the development of each of the Development Plan 
Documents. 

 
7.6. Consideration by Scrutiny 
 
7.6.1. There is no clear identified need for wider consideration by scrutiny.   

Comments/observations on the content of the draft LDS will be made by 
Members of this Executive Advisory Panel and considered for inclusion in 
subsequent versions ahead of adoption. 

 
7.7. Equality Implications 
 
7.7.1. Equality Screening Assessments will be carried out in consultation with the 

Council’s Equalities Officer on the local plans as they are developed.  
 
7.8. Climate and Environment Impact 

 
7.8.1. Climate change will be a fundamental consideration throughout the 

preparation of those Development Plan Documents, and Neighbourhood 
Plans, identified within the LDS.  The local plans within the LDS will provide 
an opportunity to respond to the Council’s Climate and Environment 
Emergency declared in July 2021. The Sustainability Appraisal, prepared in 
parallel with each stage of the Plans, will assess their impacts on climate 
change and its ability to minimise the contribution to climate change through 
appropriate mitigation, and to support adaption measures to build resilience 
against the impacts of climate change in North Northamptonshire. 

 
 



7.9. Community Impact 
 

7.9.1. The LDS has limited direct community impact, but the Development Plan 
Documents and the timetables contained within it do.  Consultation with the 
community will be a significant part of the development of those documents.  

 
7.9.2. The development of these plans will seek to ensure that existing and new 

communities in North Northamptonshire see real benefits from development. 
Consultation and the evidence base to inform them, will help inform the 
approach and how benefits can be maximised.  

 
7.10. Crime and Disorder Impact 
 
7.10.1. The local plans in the LDS will set out policies to ensure safe communities and 

development. Consultation feedback will inform the approach to these 
elements as the plans are developed.  

 

8. Background Papers 
 
8.1. Planning Policy Work Programme (January 2023)  
8.2. North Northamptonshire Local Development Scheme (March 2022) 
 

https://northnorthants.moderngov.co.uk/documents/s14135/Report2%20-%20Planning%20Policy%20Work%20Programme.pdf
https://northnorthants.moderngov.co.uk/documents/s14135/Report2%20-%20Planning%20Policy%20Work%20Programme.pdf
https://www.northnorthants.gov.uk/planning-strategies-and-plans/local-development-scheme-2022-2025
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